CAPITAL IMPROVEMENT PROGRAM 2008 PROJECT SCHEDULE

PRrRoJECT No. ST0604 PROJECT DESCRIPTION

PROJECT TITLE UNIVERSITY BOULEVARD THRU TRACT 4 — STORM SEWER UPGRADE

PROJECT STATUS CONSTRUCTION — DEVELOPER DRIVEN Upsizing of storm sewer through Telfair to ultimately accommodate 6

PROJECT MANAGER PAT WALSH lanes. Per Telfair's phasing plan, the schedule is as follows:

CONSULTANT Phase | (FY 05-06): U.S. 59 to New Territory Blvd. and a small section

CONTRACTOR near S.H. 6. (7500")

BUDGET $350,000 Phase Il (FY 06-07): remainder of University through Tract 4. (3220").
PROJECTED REVISED ACTUAL PROGRESS PHOTO

PROJECT SCHEDULE INITIATE - FINISH INITIATE - FINISH INITIATE - FINISH
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DESIGN/SURVEYING

CONSTRUCTION 11/07 — LATE 2008

EQUIPMENT
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Thru Tract 4
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*PER = Preliminary Engineering Report
**ROW = Right-of-Way




